

ANNUAL PROCUREMENT PLAN (GOODS)

Budget : Development

Ministry/Division

: Medical Education and Family Welfare Division, Ministry of Health and Family Welfare

Agency

: Directorate General of Medical Education

Procuring Entity Name & Code

: Line Director, Medical Education and Health Manpower Development


OP Name & Code


: Medical Education and Health Manpower Development

Financial Year

: 2021-2022


Sl No	Package no	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & Type	Procurement Entity	Contract Approving Authority	Source of Funds	Estd. Cost Tk in Lac	Time Code for Process	Advertisement Prequal (if applicable)	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Sinning of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20
1	MEHMD/21-22/Fur/MC, IHT, MATS, Central/01	Procurement of Classroom Furniture for MC, IHT & MATS	No	Lot	e-GP/ OTM	LD	HOPE	GOB	700.00	Planned Dates		5-Oct-21	3-Nov-21	17-Nov-21	22-Nov-21	27-Nov-21	11-Dec-21		10-Jan-22
										Planned Dates		0	28	14	5	5	14	65	100
										Actual Dates									
2	MEHMD/21-22/Laptop/MC, IHT, MATS, Central/02	Procurement of Laptop for MC, IHT & MATS	No	Lot	e-GP/ OTM	LD	HOPE	GOB	700.00	Planned Dates		5-Oct-21	3-Nov-21	17-Nov-21	22-Nov-21	27-Nov-21	11-Dec-21		10-Jan-22
										Planned Dates		0	28	14	5	5	14	65	100
										Actual Dates									
3	MEHMD/21-22/Dextop/MC, IHT, MATS, Central/03	Procurement of Dextop Computer for MC, IHT & MATS	No	Lot	e-GP/ OTM	LD	HOPE	GOB	600.00	Planned Dates		5-Oct-21	3-Nov-21	17-Nov-21	22-Nov-21	27-Nov-21	11-Dec-21		10-Jan-22
										Planned Dates		0	28	14	5	5	14	65	100
										Actual Dates									
4	MEHMD/21-22/COM Acc/MC, IHT, MATS, Central/04	Procurement of Computer Accessories (UPS, Printer etc) for MC, IHT & MATS	No	Lot	e-GP/ OTM	LD	HOPE	GOB	500.00	Planned Dates		5-Oct-21	3-Nov-21	17-Nov-21	22-Nov-21	27-Nov-21	11-Dec-21		10-Jan-22
										Planned Dates		0	28	14	5	5	14	65	100
										Actual Dates									
5	MEHMD/21-22/Office EquipME/MC, IHT, MATS, Central/05	Procurement of Medical Equipment for MC, IHT & MATS	No	Lot	e-GP/ OTM	LD	HOPE	GOB	300.00	Planned Dates		5-Oct-21	3-Nov-21	17-Nov-21	22-Nov-21	27-Nov-21	11-Dec-21		10-Jan-22
										Planned Dates		0	28	14	5	5	14	65	100
										Actual Dates									
6	MEHMD/21-22/Chem/MC, IHT, MATS, Central/06	Procurement of Chemical for MC, IHT & MATS	No	Lot	e-GP/ OTM	LD	HOPE	GOB	250.00	Planned Dates		5-Oct-21	3-Nov-21	17-Nov-21	22-Nov-21	27-Nov-21	11-Dec-21		10-Jan-22
										Planned Dates		0	28	14	5	5	14	65	100
										Actual Dates									
7	MEHMD/21-22/MSR/MC, IHT, MATS, Central/07	Procurement of MSR for MC, IHT & MATS	No	Lot	e-GP/ OTM	LD	HOPE	GOB	500.00	Planned Dates		5-Oct-21	3-Nov-21	17-Nov-21	22-Nov-21	27-Nov-21	11-Dec-21		10-Jan-22
										Planned Dates		0	28	14	5	5	14	65	100
										Actual Dates									
8	MEHMD/21-22/Print/MC, IHT, MATS, Central/08	Printing of various Modules, Pad, Calendar, Diary, Poster etc.	No	Lot	G to G through Govt press (BMTF/Army printing Press/Navy /Air Force/BGB/ BG press)	LD	HOPE	GOB	330.00	Planned Dates		5-Oct-21	3-Nov-21	17-Nov-21	22-Nov-21	27-Nov-21	11-Dec-21		10-Jan-22
										Planned Dates		0	28	14	5	5	14	65	100
										Actual Dates									


 30/07/2022
 Prof. Dr. Md. Al-Amin Mridha
 Line Director
 Medical Education & Health Manpower Development
 Directorate General of Medical Education
 Mohakhali, Dhaka-1212


 30/07/2022
 অধ্যাপক এ এইচ এম এনায়েত হোসেন
 মহাপরিচালক
 স্বাস্থ্য শিক্ষা অধিদপ্তর, মহাখালী, ঢাকা-১২১২।

Sl No	Package no	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & Type	Procurement Entity	Contract Approving Authority	Source of Funds	Estd. Cost Tk in Lac	Time Code for Process	Advertisement Prequal (if applicable)	Invite/Advertisement Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Sinining of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20
9	MEHMD/21-22/Vehicle/MC & Central/09	Procurement of Vehicles for MC & Central level	No	10	G to G / eGP	LD	HOPE	GOB	400.00	Planned Dates		2-Apr-22	29-Apr-22	12-May-22	16-May-22	27-Nov-21	29-May-22		18-Jun-22
										Planned Dates		0	28	14	5	5	14	65	80
										Actual Dates									
10	MEHMD/21-22/SL01/MC/10	Procurement of Skeletons, Advanced Life Support-ALS & Basic Life Support-BLS Trainers for MC	No	Lot	e-GP/ OTM	LD	HOPE	GOB	1700.00	Planned Dates		2-Apr-22	29-Apr-22	12-May-22	16-May-22	27-Nov-21	29-May-22		18-Jun-22
										Planned Dates		0	28	14	5	5	14	65	80
										Actual Dates									
11	MEHMD/21-22/SL02/MC/11	Procurement of Burn, Casualty, Diabetic Foot Care, Chest Tube, IVF, Sexual Assault Etc. Manikin, Model and Trainers for MC	No	Lot	e-GP/ OTM	LD	HOPE	GOB	1300.00	Planned Dates		2-Apr-22	29-Apr-22	12-May-22	16-May-22	27-Nov-21	29-May-22		18-Jun-22
										Planned Dates		0	28	14	5	5	14	65	80
										Actual Dates									
12	MEHMD/21-22/SL03/MC/12	Procurement of Ophthalmic, ENT and Cardiac Trainers for MC	No	Lot	e-GP/ OTM	LD	HOPE	GOB	1200.00	Planned Dates		2-Apr-22	29-Apr-22	12-May-22	16-May-22	27-Nov-21	29-May-22		18-Jun-22
										Planned Dates		0	28	14	5	5	14	65	80
										Actual Dates									
13	MEHMD/21-22/SL04/MC/13	Procurement of Advanced Digital Dissection Table for MC	No	Lot	e-GP/ OTM	LD	HOPE	GOB	1800.00	Planned Dates		2-Apr-22	29-Apr-22	12-May-22	16-May-22	27-Nov-21	29-May-22		18-Jun-22
										Planned Dates		0	28	14	5	5	14	65	80
										Actual Dates									
14	MEHMD/21-22/SL05/MC/14	Procurement of Virtual Patient Examination System with Practicing Equipment and Devices for MC	No	Lot	e-GP/ OTM	LD	HOPE	GOB	1800.00	Planned Dates		2-Apr-22	29-Apr-22	12-May-22	16-May-22	27-Nov-21	29-May-22		18-Jun-22
										Planned Dates		0	28	14	5	5	14	65	80
										Actual Dates									
15	MEHMD/21-22/ME/MC, IHT, MATS, Central/18	Procurement of Medical Equipments for MC, IHT & MATS	No	Lot	e-GP/ OTM	LD	HOPE	GOB	800.00	Planned Dates		5-Oct-21	3-Nov-21	17-Nov-21	22-Nov-21	27-Nov-21	11-Dec-21		10-Jan-22
										Planned Dates		0	28	14	5	5	14	65	100
										Actual Dates									
16	MEHMD/21-22/Sp/MC, IHT, MATS, Central/18	Procurement of Sports Item for MC, IHT & MATS	No	Lot	e-GP/ OTM	LD	HOPE	GOB	300.00	Planned Dates		5-Oct-21	3-Nov-21	17-Nov-21	22-Nov-21	27-Nov-21	11-Dec-21		10-Jan-22
										Planned Dates		0	28	14	5	5	14	65	100
										Actual Dates									
17	MEHMD/21-22/Book/MC, IHT, MATS, Central/19	Procurement of Books for MC, IHT & MATS	No	Lot	e-GP/ OTM	LD	HOPE	GOB	300.00	Planned Dates		5-Oct-21	3-Nov-21	17-Nov-21	22-Nov-21	27-Nov-21	11-Dec-21		10-Jan-22
										Planned Dates		0	28	14	5	5	14	65	100
										Actual Dates									
In word (One Hundred Thirty Four Crore and Eighty Lac Taka)									Total :	13480.00									


 ৩০/১০/২০২২
 Prof. Dr. Md Al-Amin Mridha
 Line Director
 Medical Education & Health Manpower Development
 Directorate General of Medical Education
 Mohakhali, Dhaka-1212


 ৩০/১০/২০২২
 অধ্যাপক এ এইচ এম এনায়েত হোসেন
 মহাপরিচালক
 স্বাস্থ্য শিক্ষা অধিদপ্তর, মহাখালী, ঢাকা-১২১২।