

ANNUAL PROCUREMENT PLAN (GOODS)

Ministry/Division : Medical Education and Family Welfare Division, Ministry of Health and Family Welfare
 Agency : Directorate General of Medical Education
 Procuring Entity Name & Code : Line Director, Medical Education and Health Manpower Development
 OP Name & Code : Medical Education and Health Manpower Development
 Financial Year : 2021-2022

Ministry/Division : Medical Education and Family Welfare Division, Ministry of Health and Family Welfare
 Agency : Directorate General of Medical Education
 Procuring Entity Name & Code : Line Director, Medical Education and Health Manpower Development
 OP Name & Code : Medical Education and Health Manpower Development
 Financial Year : 2021-2022

Sl No	Package no	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & Type	Procurement Entity	Contract Approving Authority	Source of Funds	Estd. Cost Tk in Lac	Time Code for Process	Advertise Prequal (if applicable)	Invite/Advise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Sinning of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20
1	MEHMD/21-22/Fur/MC, IHT, MATS, Central/01	Procurement of Classroom Furniture for MC, IHT & MATS	No	Lot	e-GP/OTM	LD	HOPE	GOB	700.00	Planned Dates Planned Dates Actual Dates		5-Oct-21 0	3-Nov-21 28	17-Nov-21 14	22-Nov-21 5	27-Nov-21 5	11-Dec-21 14	65	10-Jan-22 100
2	MEHMD/21-22/Laptop/MC, IHT, MATS, Central/02	Procurement of Laptop for MC, IHT & MATS	No	Lot	e-GP/OTM	LD	HOPE	GOB	430.00	Planned Dates Planned Dates Actual Dates		5-Oct-21 0	3-Nov-21 28	17-Nov-21 14	22-Nov-21 5	27-Nov-21 5	11-Dec-21 14	65	10-Jan-22 100
3	MEHMD/21-22/Dexop/MC, IHT, MATS, Central/03	Procurement of Desktop Computer for MC, IHT & MATS	No	Lot	e-GP/OTM	LD	HOPE	GOB	600.00	Planned Dates Planned Dates Actual Dates		5-Oct-21 0	3-Nov-21 28	17-Nov-21 14	22-Nov-21 5	27-Nov-21 5	11-Dec-21 14	65	10-Jan-22 100
4	MEHMD/21-22/COM Acc/MC, IHT, MATS, Central/04	Procurement of Computer Accessories for MC, IHT & MATS	No	Lot	e-GP/OTM	LD	HOPE	GOB	500.00	Planned Dates Planned Dates Actual Dates		5-Oct-21 0	3-Nov-21 28	17-Nov-21 14	22-Nov-21 5	27-Nov-21 5	11-Dec-21 14	65	10-Jan-22 100
5	MEHMD/21-22/OFF EQUIP/MC, IHT, MATS, Central/05	Procurement of Office Equipment for MC, IHT & MATS	No	Lot	e-GP/OTM	LD	HOPE	GOB	300.00	Planned Dates Planned Dates Actual Dates		5-Oct-21 0	3-Nov-21 28	17-Nov-21 14	22-Nov-21 5	27-Nov-21 5	11-Dec-21 14	65	10-Jan-22 100
6	MEHMD/21-22/Chem/MC, IHT, MATS, Central/06	Procurement of Chemical for MC, IHT & MATS	No	Lot	e-GP/OTM	LD	HOPE	GOB	250.00	Planned Dates Planned Dates Actual Dates		5-Oct-21 0	3-Nov-21 28	17-Nov-21 14	22-Nov-21 5	27-Nov-21 5	11-Dec-21 14	65	10-Jan-22 100
7	MEHMD/21-22/MSR/MC, IHT, MATS, Central/07	Procurement of MSR for MC, IHT & MATS	No	Lot	e-GP/OTM	LD	HOPE	GOB	500.00	Planned Dates Planned Dates Actual Dates		5-Oct-21 0	3-Nov-21 28	17-Nov-21 14	22-Nov-21 5	27-Nov-21 5	11-Dec-21 14	65	10-Jan-22 100
8	MEHMD/21-22/Print/MC, IHT, MATS, Central/08	Printing of various Modules, Pad, Calendar, Diary, Poster etc.	No	Lot	G to G through Govt press (BMITF/Army printing Press/Navy/Air Force/DBG/BG press)	LD	HOPE	GOB	330.00	Planned Dates Planned Dates Actual Dates		5-Oct-21 0	3-Nov-21 28	17-Nov-21 14	22-Nov-21 5	27-Nov-21 5	11-Dec-21 14	65	10-Jan-22 100

22-08-2022

Prof. Dr. Md. Al-Amin Mridha
 MBBS, MCPS, FCPS, MD (Pediatrics)
 Line Director
 Medical Education & Health Manpower Development
 Directorate General of Medical Education

22/08/2022
 অধ্যাপক এ এইচ এম এনায়েত হোসেন
 মহাপরিচালক
 স্বাস্থ্য শিক্ষা পরিদপ্তর, মহাপাঠী, ঢাকা-১১২২

Sl No	Package no	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & Type	Procurement Entity	Contract Approving Authority	Source of Funds	Estd. Cost Tk in Lac	Time Code for Process	Advertise Prequal (if applicable)	Invite/Adv Critise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Sinning of Contract	Total Time to Completion of Contract Signature	Time for Completion of Contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	
9	MEHMD/21-22/Vehicle/MC & Central/09	Procurement of Vehicles for MC & Central level	No	10	G to G / eGP	LD	HOPE	GOB	400.00	Planned Dates Planned Dates Actual Dates		5-Oct-21 0 0	3-Nov-21 28 0	17-Nov-21 14 0	22-Nov-21 5 0	27-Nov-21 5 0	11-Dec-21 14 0	65	10-Jan-22 100 0	
10	MEHMD/21-22/SLAB01/MC & Central/10	Procurement of ALS Model & Manikin with Accessories	No	Lot	e-GP/OTM	LD	HOPE	GOB	1100.00	Planned Dates Planned Dates Actual Dates		5-Oct-21 0 0	10-Nov-21 35 0	24-Nov-21 14 0	29-Nov-21 5 0	4-Dec-21 5 0	18-Dec-21 14 0	65	17-Jan-22 107 0	
11	MEHMD/21-22/SLAB02/MC & Central/11	Procurement of Serological Trainer with Accessories	No	Lot	e-GP/OTM	LD	HOPE	GOB	970.00	Planned Dates Planned Dates Actual Dates		5-Oct-21 0 0	10-Nov-21 35 0	24-Nov-21 14 0	29-Nov-21 5 0	4-Dec-21 5 0	18-Dec-21 14 0	65	17-Jan-22 107 0	
12	MEHMD/21-22/SLAB03/MC & Central/12	Procurement of Cardio Thoracic Simulator with Accessories	No	Lot	e-GP/OTM	LD	HOPE	GOB	1400.00	Planned Dates Planned Dates Actual Dates		5-Oct-21 0 0	10-Nov-21 35 0	24-Nov-21 14 0	29-Nov-21 5 0	4-Dec-21 5 0	18-Dec-21 14 0	65	17-Jan-22 107 0	
13	MEHMD/21-22/SLAB04/MC & Central/13	Procurement of Emergency Patient Mx Training Set with Accessories	No	Lot	e-GP/OTM	LD	HOPE	GOB	1600.00	Planned Dates Planned Dates Actual Dates		5-Oct-21 0 0	10-Nov-21 35 0	24-Nov-21 14 0	29-Nov-21 5 0	4-Dec-21 5 0	18-Dec-21 14 0	65	17-Jan-22 107 0	
14	MEHMD/21-22/SLAB05/MC & Central/14	Procurement of Gynae and Obs Simulation Set with Accessories	No	Lot	e-GP/OTM	LD	HOPE	GOB	1500.00	Planned Dates Planned Dates Actual Dates		5-Oct-21 0 0	10-Nov-21 35 0	24-Nov-21 14 0	29-Nov-21 5 0	4-Dec-21 5 0	18-Dec-21 14 0	65	17-Jan-22 107 0	
15	MEHMD/21-22/SLAB06/MC & Central/15	Procurement of Otoscopy Training Set and Bum Max and Catheterization Trainer System with Accessories	No	Lot	e-GP/OTM	LD	HOPE	GOB	1500.00	Planned Dates Planned Dates Actual Dates		5-Oct-21 0 0	10-Nov-21 35 0	24-Nov-21 14 0	29-Nov-21 5 0	4-Dec-21 5 0	18-Dec-21 14 0	65	17-Jan-22 107 0	
16	MEHMD/21-22/SLAB07/MC & Central/16	Procurement of Ophthalmic Simulation System with Accessories	No	Lot	e-GP/OTM	LD	HOPE	GOB	1200.00	Planned Dates Planned Dates Actual Dates		5-Oct-21 0 0	10-Nov-21 35 0	24-Nov-21 14 0	29-Nov-21 5 0	4-Dec-21 5 0	18-Dec-21 14 0	65	17-Jan-22 107 0	
17	MEHMD/21-22/ME/MC,IHT,MAT S, Central/17	Procurement of Medical Equipment for MC,IHT and MATS	No	Lot	e-GP/OTM	LD	HOPE	GOB	800.00	Planned Dates Planned Dates Actual Dates		5-Oct-21 0 0	3-Nov-21 28 0	17-Nov-21 14 0	22-Nov-21 5 0	27-Nov-21 5 0	11-Dec-21 14 0	65	10-Jan-22 100 0	
18	MEHMD/21-22/Sp/MC, IHT, MATS, Central/18	Procurement of Sports Item for MC, IHT & MATS	No	Lot	e-GP/OTM	LD	HOPE	GOB	300.00	Planned Dates Planned Dates Actual Dates		5-Oct-21 0 0	3-Nov-21 28 0	17-Nov-21 14 0	22-Nov-21 5 0	27-Nov-21 5 0	11-Dec-21 14 0	65	10-Jan-22 100 0	
19	MEHMD/21-22/Book/MC, IHT, MATS, Central/19	Procurement of Books for MC, IHT & MATS	No	Lot	e-GP/OTM	LD	HOPE	GOB	300.00	Planned Dates Planned Dates Actual Dates		5-Oct-21 0 0	3-Nov-21 28 0	17-Nov-21 14 0	22-Nov-21 5 0	27-Nov-21 5 0	11-Dec-21 14 0	65	10-Jan-22 100 0	
									Total :											14680.00

N.B. Rest amount of money will be transferred to iBas account of different medical institutes according to demand from the head of the institute.

22.01.2022
 Prof. Dr. Md. Al-Amin Mridha
 MBBS, MCPS, FCPS, MD (Pediatrics)
 Line Director
 Medical Education & Health Resource Development
 Directorate General of Medical Education

22/01/2022
 ড. আর এ এইচ এম এনায়েত হোসেন
 মহাপরিচালক
 স্বাস্থ্য শিক্ষা জরিপকরণ, মহাশালী, ঢাকা-১২১১