

Government of the People's Republic of Bangladesh
 Directorate General of Health Services
 Mohakhali, Dhaka - 1212.

ANNUAL PROCUREMENT PLAN [GOB (Services)] FY: 2022-23

Ministry/Division: Ministry of Health and Family Welfare
 Agency: Directorate General of Medical Education
 Procuring Entity Name & Code: Line Director (ME & HMD)
 OP Name & Code: Medical Education & Health Manpoer Development


Budget: Development (GOB)

Package Number	Description of procurement Package Service	Unit	Qty	Procurement Method & (Type)	Contract approving authority	Source of Funds	Estimated cost (TK in Lakh)	Time Code for Process	Advertise EOI	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval	Signing of Contract	Total time to Contract Signature	Time for Completing of Contract
1	Research	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
SD-01	To maintain the quality of teaching of medical teachers of both Govt. and Non Govt. sector would be acquainted with the teaching methodologies	Firm	1	Quality & Cost Based Selection (QCBS)	LD, ME&HMD	GOB	70.00	Planned Date Planned Days Actual Date	20-Sep-22 - -	11-Oct-22 21 -	18-Oct-22 28 -	25-Oct-22 7 -	1-Nov-22 7 -	8-Nov-22 7 -	15-Nov-22 7 -	13-Dec-22 28 -	85 Days 105 -	30-Jun-23 221 -
SD-02	To meet the demand of teachers, academic and research facilities in newly established medical colleges and other institutions under the DGME	Firm	1	Quality & Cost Based Selection (QCBS)	LD, ME&HMD	GOB	70.00	Planned Date Planned Days Actual Date	20-Sep-22 - -	11-Oct-22 21 -	18-Oct-22 28 -	25-Oct-22 7 -	1-Nov-22 7 -	8-Nov-22 7 -	15-Nov-22 7 -	13-Dec-22 28 -	85 Days 105 -	30-Jun-23 221 -
SD-03	Evaluation of post-graduate medical education in Bangladesh: Comparison of the conventional non-residency and the residency programs	Firm	1	Quality & Cost Based Selection (QCBS)	LD, ME&HMD	GOB	70.00	Planned Date Planned Days Actual Date	20-Sep-22 - -	11-Oct-22 21 -	18-Oct-22 28 -	25-Oct-22 7 -	1-Nov-22 7 -	8-Nov-22 7 -	15-Nov-22 7 -	13-Dec-22 28 -	85 Days 105 -	30-Jun-23 221 -
SD-04	Evaluating of undergraduate medical education in Bangladesh: A mixed method study	Firm	1	Quality & Cost Based Selection (QCBS)	LD, ME&HMD	GOB	70.00	Planned Date Planned Days Actual Date	20-Sep-22 - -	11-Oct-22 21 -	18-Oct-22 28 -	25-Oct-22 7 -	1-Nov-22 7 -	8-Nov-22 7 -	15-Nov-22 7 -	13-Dec-22 28 -	85 Days 105 -	30-Jun-23 221 -
SD-05	Medical Education in Bangladesh from student and teacher's perspective: Impact and Challenges of the COVID-19 Pandemic	Firm	1	Quality & Cost Based Selection (QCBS)	LD, ME&HMD	GOB	70.00	Planned Date Planned Days Actual Date	20-Sep-22 - -	11-Oct-22 21 -	18-Oct-22 28 -	25-Oct-22 7 -	1-Nov-22 7 -	8-Nov-22 7 -	15-Nov-22 7 -	13-Dec-22 28 -	85 Days 105 -	30-Jun-23 221 -

(Signature)
 ডাঃ মোঃ মোশাররফ হোসেন খন্দকার
 মাইন ডাইরেক্টর
 ডিক্রিটা শিক্ষা ও স্বাস্থ্য জনশক্তি উন্নয়ন
 বাহা শিক্ষা অধিদপ্তর, মহাখালী, ঢাকা।

(Signature)
 অধ্যাপক ডাঃ এ কে এম আমিনুল মোরশেদ
 মহাপরিচালক
 বাহা শিক্ষা অধিদপ্তর, মহাখালী, ঢাকা-১২১২।

Package Number	Description of procurement Package Services	Unit	Qty	Procurement Method & (Type)	Contract approving authority	Source of Funds	Estimated cost (TK in Lakh)	Time Code for Process	Advertis EOI	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval	Signing of Contract	Total time to Contract Signature	Time for Completing of Contract		
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19		
SD-06	Challenges of PhD education and supervision, and research in clinical setting of Bangladesh: A mixed method study	Firm	1	Quality & Cost Based Selection (QCBS)	LD, ME&HMD	GOB	70.00	Planned Date Planned Days Actual Date	20-Sep-22 -	11-Oct-22 21 -	18-Oct-22 28 -	25-Oct-22 7 -	1-Nov-22 7 -	8-Nov-22 7 -	15-Nov-22 7 -	13-Dec-22 28 -	85 Days 105 -	30-Jun-23 221 -		
SD-07	Research impact assessment of Ministry of Health and Family Welfare under HPNSP in Bangladesh	Firm	1	Quality & Cost Based Selection (QCBS)	LD, ME&HMD	GOB	40.00	Planned Date Planned Days Actual Date	20-Sep-22 -	11-Oct-22 21 -	18-Oct-22 28 -	25-Oct-22 7 -	1-Nov-22 7 -	8-Nov-22 7 -	15-Nov-22 7 -	13-Dec-22 28 -	85 Days 105 -	30-Jun-23 221 -		
SD-08	Assess the current situation of Quality Assurance Initiatives in medical education in Bangladesh and find a way out for the future	Firm	1	Quality & Cost Based Selection (QCBS)	LD, ME&HMD	GOB	50.00	Planned Date Planned Days Actual Date	20-Sep-22 -	11-Oct-22 21 -	18-Oct-22 28 -	25-Oct-22 7 -	1-Nov-22 7 -	8-Nov-22 7 -	15-Nov-22 7 -	13-Dec-22 28 -	85 Days 105 -	30-Jun-23 221 -		
SD-09	Data Digitalization of Private Medical College	Firm	1	Quality & Cost Based Selection (QCBS)	LD, ME&HMD	GOB	15.00	Planned Date Planned Days Actual Date	20-Sep-22 -	11-Oct-22 21 -	18-Oct-22 28 -	25-Oct-22 7 -	1-Nov-22 7 -	8-Nov-22 7 -	15-Nov-22 7 -	13-Dec-22 28 -	85 Days 105 -	30-Jun-23 221 -		
SD-10	File Management Software for DGME	Firm	1	Quality & Cost Based Selection (QCBS)	LD, ME&HMD	GOB	10.00	Planned Date Planned Days Actual Date	20-Sep-22 -	11-Oct-22 21 -	18-Oct-22 28 -	25-Oct-22 7 -	1-Nov-22 7 -	8-Nov-22 7 -	15-Nov-22 7 -	13-Dec-22 28 -	85 Days 105 -	30-Jun-23 221 -		
SD-11	Software for MIS for DGME	Firm	1	Quality & Cost Based Selection (QCBS)	LD, ME&HMD	GOB	10.00	Planned Date Planned Days Actual Date	20-Sep-22 -	11-Oct-22 21 -	18-Oct-22 28 -	25-Oct-22 7 -	1-Nov-22 7 -	8-Nov-22 7 -	15-Nov-22 7 -	13-Dec-22 28 -	85 Days 105 -	30-Jun-23 221 -		
SD-12	Explore the implementation challenges of the medical curriculum in Bangladesh	Firm	1	Quality & Cost Based Selection (QCBS)	LD, ME&HMD	GOB	50.00	Planned Date Planned Days Actual Date	20-Sep-22 -	11-Oct-22 21 -	18-Oct-22 28 -	25-Oct-22 7 -	1-Nov-22 7 -	8-Nov-22 7 -	15-Nov-22 7 -	13-Dec-22 28 -	85 Days 105 -	30-Jun-23 221 -		
SD-13	To assess and determination of the MBBS curriculum 2012 in Bangladesh	Firm	1	Quality & Cost Based Selection (QCBS)	LD, ME&HMD	GOB	40.00	Planned Date Planned Days Actual Date	20-Sep-22 -	11-Oct-22 21 -	18-Oct-22 28 -	25-Oct-22 7 -	1-Nov-22 7 -	8-Nov-22 7 -	15-Nov-22 7 -	13-Dec-22 28 -	85 Days 105 -	30-Jun-23 221 -		
							Total Research:	535.00												


 Md. Faruk Hossain
 Director General
 Ministry of Health and Family Welfare
 Dhaka

ANNUAL PROCUREMENT PLAN (GOODS)

Ministry/Division : Medical Education and Family Welfare Division, Ministry of Health and Family Welfare
 Agency : Directorate General of Medical Education
 Procuring Entity Name & Code : Line Director, Medical Education and Health Manpower Development
 OP Name & Code : Medical Education and Health Manpower Development
 Financial Year : 2022-2023


Sl No	Package no	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & Type	Procurement Entity	Contract Approving Authority	Source of Funds	Estd. Cost Tk in Lac	Time Code for Process	Advertise Request (if applicable)	Invite/Advetise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Sinning of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20
1	MEHMD/22-23/Fur/MC, IHT, MATS, Central/01	Procurement of Classroom Furniture for MC, IHT & MATS	No	Lot	e-GP/OTM	LD	HOPE	GOB	300.00	Planned Dates Planned Dates Actual Dates	5-Oct-22 0 0	3-Nov-22 28 0	17-Nov-22 14 14	22-Nov-22 5 5	27-Nov-22 5 5	11-Dec-22 14 14	65 65 65	10-Jan-23 100 100	
2	MEHMD/22-23/Laptop & Desktop/MC, IHT, MATS, Central/02	Procurement of Laptop & Desktop for MC, IHT & MATS	No	Lot	e-GP/OTM	LD	HOPE	GOB	140.00	Planned Dates Planned Dates Actual Dates	5-Oct-22 0 0	3-Nov-22 28 0	17-Nov-22 14 14	22-Nov-22 5 5	27-Nov-22 5 5	11-Dec-22 14 14	65 65 65	10-Jan-23 100 100	
3	MEHMD/22-23/COM Acc/MC, IHT, MATS, Central/03	Procurement of Computer Accessories (UPS, Printer etc) for MC, IHT & MATS	No	Lot	e-GP/OTM	LD	HOPE	GOB	60.00	Planned Dates Planned Dates Actual Dates	5-Oct-22 0 0	3-Nov-22 28 0	17-Nov-22 14 14	22-Nov-22 5 5	27-Nov-22 5 5	11-Dec-22 14 14	65 65 65	10-Jan-23 100 100	
4	MEHMD/22-23/ME/MC, IHT, MATS, Central/04	Procurement of Medical Equipment for MC, IHT & MATS	No	Lot	e-GP/OTM	LD	HOPE	GOB	500.00	Planned Dates Planned Dates Actual Dates	5-Oct-22 0 0	3-Nov-22 28 0	17-Nov-22 14 14	22-Nov-22 5 5	27-Nov-22 5 5	11-Dec-22 14 14	65 65 65	10-Jan-23 100 100	
5	MEHMD/22-23/Chem/MC, IHT, MATS, Central/05	Procurement of Chemical for MC, IHT & MATS	No	Lot	e-GP/OTM	LD	HOPE	GOB	170.00	Planned Dates Planned Dates Actual Dates	5-Oct-22 0 0	3-Nov-22 28 0	17-Nov-22 14 14	22-Nov-22 5 5	27-Nov-22 5 5	11-Dec-22 14 14	65 65 65	10-Jan-23 100 100	
6	MEHMD/22-23/MSR/MC, Central/06	Procurement of MSR for MC, Central	No	Lot	e-GP/OTM	LD	HOPE	GOB	100.00	Planned Dates Planned Dates Actual Dates	5-Oct-22 0 0	3-Nov-22 28 0	17-Nov-22 14 14	22-Nov-22 5 5	27-Nov-22 5 5	11-Dec-22 14 14	65 65 65	10-Jan-23 100 100	
7	MEHMD/22-23/Print/MC, IHT, MATS, Central/07	Printing of various Modules, Pad, Calendar, Diary, Poster etc.	No	Lot	G to G through Govt press (Air Force WT/BMTE/APP/ Navy/BGB/ BG press)	LD	HOPE	GOB	350.00	Planned Dates Planned Dates Actual Dates	5-Oct-22 0 0	3-Nov-22 28 0	17-Nov-22 14 14	22-Nov-22 5 5	27-Nov-22 5 5	11-Dec-22 14 14	65 65 65	10-Jan-23 100 100	
8	MEHMD/22-23/SL01/MC/08	Procurement of Skeletons, Advanced Life Support-ALS & Basic Life Support-BLS Trainers for MC	No	Lot	e-GP/OTM	LD	HOPE	GOB	1100.00	Planned Dates Planned Dates Actual Dates	5-Oct-22 0 0	3-Nov-22 28 0	17-Nov-22 14 14	22-Nov-22 5 5	27-Nov-22 5 5	11-Dec-22 14 14	65 65 65	10-Jan-23 100 100	


জি: সি: মৌসুমিক হোসেন খন্দকার
 লাইন ডায়েরির
 চিকিৎসা শিক্ষা ও স্বাস্থ্য জনশক্তি উন্নয়ন
 বায়ু শিক্ষা অধিদপ্তর, মহাখালী, ঢাকা।
 অধ্যাপক ডাঃ এ কে এম আহিরুল মোরশেদ
 মহাপরিচালক

Sl No	Package no	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & Type	Procurement Entity	Contract Approving Authority	Source of Funds	Estd. Cost Tk in Lac	Time Code for Process	Advertise as Prequal (if applicable)	Invite/Advice Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Sinning of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20
9	MEHMD/22-23/S/O2/MC/09	Procurement of Burn, Casualty, Diabetic Foot Care, Chest Tube, IVF, Sexual Assault Etc. Manikin, Model and Trainers for MC	No	Lot	e-GP/OTM	LD	HOPE	GOB	850.00	Planned Dates Planned Dates Actual Dates		5-Oct-22 0	3-Nov-22 28	17-Nov-22 14	22-Nov-22 5	27-Nov-22 5	11-Dec-22 14	65	10-Jan-23 100
10	MEHMD/22-23/S/O3/MC/10	Procurement of Ophthalmic, ENT and Cardiac Trainers for MC	No	Lot	e-GP/OTM	LD	HOPE	GOB	950.00	Planned Dates Planned Dates Actual Dates		5-Oct-22 0	3-Nov-22 28	17-Nov-22 14	22-Nov-22 5	27-Nov-22 5	11-Dec-22 14	65	10-Jan-23 100
11	MEHMD/22-23/S/O4/MC/11	Procurement of Advanced Digital Dissection Table for MC	No	Lot	e-GP/OTM	LD	HOPE	GOB	1200.00	Planned Dates Planned Dates Actual Dates		5-Oct-22 0	3-Nov-22 28	17-Nov-22 14	22-Nov-22 5	27-Nov-22 5	11-Dec-22 14	65	10-Jan-23 100
12	MEHMD/22-23/S/O5/MC/12	Procurement of Virtual Patient Examination System with Practicing Equipment and Devices for MC	No	Lot	e-GP/OTM	LD	HOPE	GOB	1600.00	Planned Dates Planned Dates Actual Dates		5-Oct-22 0	3-Nov-22 28	17-Nov-22 14	22-Nov-22 5	27-Nov-22 5	11-Dec-22 14	65	10-Jan-23 100
13	MEHMD/22-23/Sr/MC, IHT, MATS, Central/13	Procurement of Sports Item for MC, IHT & MATS	No	Lot	e-GP/OTM	LD	HOPE	GOB	120.00	Planned Dates Planned Dates Actual Dates		5-Oct-22 0	3-Nov-22 28	17-Nov-22 14	22-Nov-22 5	27-Nov-22 5	11-Dec-22 14	65	10-Jan-23 100
14	MEHMD/22-23/MSR/IHT&MATs/14	Procurement of Medical SR for IHT & MATS	No	Lot	e-GP/OTM	LD	HOPE	GOB	100.00	Planned Dates Planned Dates Actual Dates		5-Oct-22 0	3-Nov-22 28	17-Nov-22 14	22-Nov-22 5	27-Nov-22 5	11-Dec-22 14	65	10-Jan-23 100
15	MEHMD/22-23/OE/MC, IHT, MATS, Central/15	Procurement of Office Equipment for MC, IHT & MATS	No	Lot	e-GP/OTM	LD	HOPE	GOB	130.00	Planned Dates Planned Dates Actual Dates		5-Oct-22 0	3-Nov-22 28	17-Nov-22 14	22-Nov-22 5	27-Nov-22 5	11-Dec-22 14	65	10-Jan-23 100
16	MEHMD/22-23/Book/MC, IHT, MATS, Central/16	Procurement of Books for MC, IHT & MATS	No	Lot	e-GP/OTM	LD	HOPE	GOB	200.00	Planned Dates Planned Dates Actual Dates		5-Oct-22 0	3-Nov-22 28	17-Nov-22 14	22-Nov-22 5	27-Nov-22 5	11-Dec-22 14	65	10-Jan-23 100
Total :									7870.00										

In word (Seventy Eight Crore and Seventy Lac Taka)

N.B. Rest amount of money will be transferred to iBas account of different medical institutes according to demand from the head of the institute.


 ডঃ মোঃ মোশাররফ হোসেন খন্দকার
 মহান ডাইরেক্টর
 ত্রিবিভাগ শিকা ও যাত্ন জনশক্তি উন্নয়ন
 যাত্ন শিকা অধিদপ্তর, মহাখালী, ঢাকা।


 অধ্যাপক ডঃ এ. কে. এম. আমিনুল হোসেন
 মহাপরিচালক
 যাত্ন শিকা অধিদপ্তর, মহাখালী, ঢাকা-১১১২।